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Contract No.: 04-0120F4

Inspector Name: Bruce, Matt

Diary #: 439 Date: 16-Nov-2011 Wednesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 799

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0.00" Overcast to sunny w/PM winds

Temperature 7 AM 12 PM 4PM40 - 50 50 - 60 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Rescheduled the District 4 surveyors/scanners Robert Dolan and Juan Barahona for scanning the Hinge
K pipe beams for tomorrow Thursday November 17th. They had other work to complete today.
- Began to process last nights surveying data of the practice shots taken on the catwalk near the vicinity of
cable strand number 1.
- Monitored two ready mix trucks (loads 12 and 13) for the OBG counterweight concrete placement
at the Treasure Island Navy Pier for Lalit while he took lunch. The ambient temperature when the trucks

placed concrete into the buckets on the barge was 57F. The concrete temperature from truck number 12
was 69F. The tested unit weight from this load was 157pcf and the slump was 8.5".
- Met with Mohan Ayadurai on points to survey that are set on the bulkhead forms of the westbound YBITS
bridge.
- Attended weekly Hinge K coordination meeting with ABF and pertinent personnel at Caltrans. I was
actioned to check on the control between the YBITS project and the SAS. I stated that the control is
acceptable between the two projects since the Towill/ABF baseline is on Yerba Buena Island near the W2
Pier. The Towill/ABF baseline held control points used on the YBITS project. The YBITS project uses Rick
Erskine's SFOBB project control map which was used on the OTD, Skyway, South/South Detour and
YBITS projects. The only project where control points were altered is the SAS project. I also stated that the
survey of the Hinge K pipe beams can't be done until the protective covers are removed. At the start of the
meeting the covers impeded a survey of points on the end of the Hinge K pipe beams. ABF manager Bob
Kick is responsible for this action and is aware of the issue.
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View from the Treasure Island Navy Pier of the counterweight concrete
placing operation.

ABF ironworkers continuing to drill holes into OBG lift 14W to connect
CB19 after jacking/prestressing operations.

Cemex ready mix truck placing concrete into a bucket on the transport
barge.

YBITS westbound formwork looking east towards the W2 cap beam.

ABF laborers in the process of placing more counterweight concrete. The Manitowoc Ringer crane hoisting a bucket full of concrete to be
placed into a steel counterweight box.
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ABF ironworkers continuing to install the secondary hauling floating
arm on the south end of the W2 cap beam.

Primary hauling frame being assembled by ABF ironworkers on OBG
lift 13E.
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